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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the time extensions for the period indicated for two State 
Transportation Improvement Program (STIP) projects and one State Highway Operation and 
Protection Program (SHOPP) project described on the attachment. 
 
ISSUE: 
 
On September 7, 2006, the Commission allocated $3,185,000 for the construction of two STIP 
projects and $71,000,000 for the construction of one SHOPP project, as identified on the attached 
list.  In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated 
on September 7, 2006, is March 7, 2007.  The Department is requesting time extensions for contract 
award.  The attachment also shows the details of each of these projects and the delays that have 
resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP Guidelines. 
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